



**NOTICE TO PROCEED**

**MS. MARILYN M. MORALES**

Authorized Managing Officer  
MARJO CONSTRUCTION AND BUILDERS CORPORATION  
Sitio Payapa, Dulangan I,  
Baco, Oriental Mindoro

Sir:

The Contract having been approved, Notice is hereby given that you can proceed with the Contract No. R4B-REGION-EXTNSN-1.5M-CY23-002 for the **EXTENSION OF ROOF, REPAIR AND PAINTING OF REAR SIDE OF ADMINISTRATIVE BUILDING** located at Bayanan II, Calapan City, Oriental Mindoro within seven (7) days upon receipt of this notice in accordance with terms and conditions of the Agreement, General Conditions, Instruction to Bidders, Plans and Technical Specifications of the item of works specified below:

ITEM NO.	DESCRIPTION	UNIT	QTY	UNIT COST	TOTAL
<b>A.</b>	<b>CONCRETE DEMOLITION</b>	cu.m.	13.23	817.72	10,818.44
<b>B.</b>	<b>STRUCTURAL &amp; ARCHITECTURAL WORKS</b>				
B.1.	Class "A" Concrete	cu.m	21.50	9,083.57	195,296.76
B.2.	Reinforcement Steel Bar	kgs	632.40	118.24	74,774.98
B.3.	Steel Works	lot	1.00	408,602.41	408,602.41
B.4.	Roofing Works	sq.m.	176.40	1,315.42	232,040.09
B.5.	Ceiling Works	sq.m.	35.28	2,043.70	72,101.74
B.6.	Plastering Works	sq.m.	345.63	257.59	89,030.83
B.7.	Repainting	sq.m.	161.56	445.72	72,010.52
B.8.	Formworks	sq.m.	143.33	699.60	100,273.67
<b>C.</b>	<b>SANITARY AND PLUMBING WORKS</b>				
C.1.	Supply and Installation of uPVC Pipe in Drainage	lot	1.00	77,214.56	77,214.56
<b>D.</b>	<b>ELECTRICAL WORKS</b>				
D.1.	Supply and Installation of Electrical Accessories	lot	1.00	114,880.19	114,880.19
<b>E.</b>	<b>SAFETY AND HEALTH EQUIPMENTS</b>				
E.1.	Supply of Personal Protective Equipment	lot	1.00	41,850.71	41,850.71
	<b>TOTAL</b>				<b>1,488,894.90</b>

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to NIA Regional Office.

Very truly yours,

  
**RONILIO M. CERVANTES**  
Acting Regional Manager

CONFORME:

**MARJO CONSTRUCTION AND BUILDERS CORPORATION**

By: 

Name and Signature of Authorized Representative  
Date: 07-26-23

