



NOTICE TO PROCEED

October 15, 2024

MR. MARK ALLAN V. AREVALO
Proprietor
Wawao Builders
#25A Reynaldo St. Reyamar Subd., Tandang Sora, Quezon City

Sir:
The Contract having been approved, Notice is hereby given that you can proceed with the Contract No. R4B-REGION-MLTG3-500M-CY2024-017 for the **Construction of Malatgao RIS Canal and Canal Structures of Lateral AN-MFD and Concrete Pavement along Tigman Lateral B & Tigman Main Canal** located at Palawan within seven (7) days upon receipt of this notice in accordance with terms and conditions of the Agreement, General Conditions, Instruction to Bidders, Plans and Technical Specifications of the item of works specified below:


ITEM NO.	DESCRIPTION	UNIT	QTY	UNIT COST	TOTAL
I	Construction of Concrete Pavement				
1	Class "A" Concrete	cu.m	2,277.00	19,406.53	44,188,668.81
2	Reinforcing Steel Bars				
2.a	Furnishing & Stockpiling	kgs	1,853.11	96.88	179,529.30
2.b	Cut, Bend & Place	kgs	1,853.11	95.33	176,656.98
3	Aggregate Base Course	cu.m	791.66	4,445.66	3,519,451.20
4	Structure Excavation	cu.m	1,164.94	348.49	405,969.94
5	Embankment Construction and Compaction	cu.m	1,909.83	501.77	958,295.40
II	Canalization and Canal Structures				
1	Class "A" Concrete	cu.m	67.87	18,360.19	1,246,106.10
2	Class "B" Concrete	cu.m	1,484.95	14,828.14	22,019,046.49
3	Reinforcing Steel Bars				
3.a	Furnishing & Stockpiling	kgs	100,390.28	96.08	9,645,498.10
3.b	Cut, Bend & Place	kgs	100,390.28	69.74	7,001,218.13
4	Clearing and Grubbing	cu.m	5,890.20	130.44	768,317.69
5	Canal Excavation	cu.m	1,835.68	371.48	681,918.41
6	Structure Excavation	cu.m	6.37	354.70	2,259.44
7	Backfill and Compaction	cu.m	2,827.22	142.06	401,634.87
8	Gravel Blanket	cu.m	412.51	5,818.84	2,400,329.69
III	Construction Safety and Health				
1	Personal Protective Equipment	L.S.	1.00	180,986.40	180,986.40
IV	Temporary Facilities				
1	Temporary Facilities	L.S.	1.00	671,894.34	671,894.34
V	Mobilization and Demobilization				
1	Mobilization and Demobilization	L.S.	1.00	755,403.02	755,403.02
TOTAL					95,203,184.31

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to NIA Regional Office.

Very truly yours,


RONILIO M. CERVANTES
Regional Manager

CONFORME:
Wawao Builders

By:  Arcvalo
Name and Signature of Authorized Representative
Date: Oct. 17, 2024

